

# EXHIBIT 3

**Pending Open Change Orders**

Bulletin #031	12/17/18	-\$1,266.00
PCO 181	02/06/19	\$1,308.00
PCO 200 - Patching	02/25/19	\$7,580.00
PCO #200 and RFI #448	03/15/19	\$6,877.00
Stencil Rated Walls	04/01/19	\$3,861.00
1/2" ILO 5/8" GWB at Showers	04/01/19	\$10,329.00
Cut Dyrwall for Duct Insulation	04/01/19	\$4,197.00
PCO #200 - Patching	04/01/19	\$9,248.00
PCO #220 - RFI #448	04/01/19	\$1,221.00
PCO #236 - South Stair Blocking	04/01/19	\$1,084.00
PCO #250 - Kitchen Blocking	04/01/19	\$1,546.00
PCO #251 - Unit #135 Shower	04/01/19	\$993.00
PCO #252 - Window Damage	04/01/19	\$3,056.00
PCO #257 - Cut Penetrations	04/01/19	\$3,666.00
Bulletin #82	04/19/19	\$298,394.00
PCO #200	04/19/19	\$8,416.00
Replace Board at Bathroom Locations	04/19/19	\$8,671.00
PCO 200	04/23/19	\$595.00
PCO 257	04/23/19	\$2,872.00
Cut Penetrations for MEP	04/23/19	\$1,545.00
Stenciling Extra Work	05/09/19	\$1,393.00
PCO #200	05/09/19	\$8,288.00
Bulletin 094	05/10/19	\$3,465.00
PCO #289	05/09/19	\$5,083.00
PCO #302	05/09/19	\$789.00
PCO #303	05/09/19	\$773.00
Bulletin 090	05/10/19	\$14,766.00
PCO 326	05/28/19	\$5,831.00
PCO 148	05/28/19	\$10,565.00
PCO 289	05/29/19	\$18,317.00
PCO 315	05/29/19	\$2,922.00
PCO 183	05/29/19	\$1,766.00
PCO 200	05/29/19	\$7,698.00
PCO 220	05/29/19	\$2,319.00
Stenciling	05/29/19	\$2,539.00
PCO #200 - Patching	06/25/19	\$9,151.00
Bulletin #93	06/25/19	\$4,384.00
KBE Trash Pick Up	06/25/19	\$3,414.00
Stencils and Center Stairs	06/25/19	\$9,027.00
PCO #289 - Patching	06/25/19	\$8,287.00
PCO #353 - ASK #16	06/25/19	\$1,748.00
PCO #220 - RFI #448	06/25/19	\$14,831.00

PCO #200	06/25/19	\$49,439.00
Bulletin #101 (part 1)	06/25/19	\$16,649.00
PCO #349 - Stocking From Boom Lift (pt 1)	07/05/19	\$14,909.00
PCO #373 - Moving Trash	07/02/19	\$1,909.00
PCO #323 - Mold at P2 Stair	07/02/19	\$2,844.00
PCO #200	07/02/19	\$32,855.00
PCO #338 Added Bulkhead to Cover Pipe	07/02/19	\$12,435.00
PCO 200 KBE Direction on Misc. Activities	07/18/19	\$73,901.00
PCO X15 & X17 Wing Walls	07/18/19	\$4,151.00
PCO 338 - Bulletin 96	07/18/19	\$2,891.00
PCO 353 - ASK 16	07/18/19	\$7,092.00
PCO 444 - Sheathing at column	07/18/19	\$2,038.00
PCO 406 - Raised Ceiling Pocket	07/18/19	\$3,865.00
PCO 397 - ASK 17 Enclosure	07/18/19	\$3,679.00
PCO #245 - Horizontal Rated Pipe Enclosure	07/29/19	\$3,600.00
PCO #275 - Laundry Room HOW Detail	07/29/19	\$6,078.00
PCO #353 - Durock for Showers	07/29/19	\$3,580.00
PCO #379 Framing to Cover Slab Edge	07/29/19	\$6,868.00
PCO #200	07/29/19	\$22,246.00
PCO #200	07/31/19	\$60,645.00
PCO #441 Framing For Fire Valve Wall	07/31/19	\$2,767.00
PCO #512 Shaftwall Field Connection	07/31/19	\$6,084.00
PCO #440 - RFI #481 Added Control Joints at North Corridor	07/31/19	\$3,839.00
PCO #353 Added Durock at Showers	07/31/19	\$5,819.00
PCO #200	08/15/19	\$3,177.00
PCO #353 Pad Out ADA Showers at #615	08/15/19	\$1,937.00
PCO #200	08/15/19	\$26,733.00
PCO #148 Damage Repair on OT	08/19/19	\$7,090.00
PCO #200	08/19/19	\$31,844.00
Bulletin #101 (pt #2)	08/19/19	\$2,670.00
PCO #200	08/29/19	\$34,189.00
Close Out EWO Tickets	09/06/19	<u>\$39,206.00</u>

**Total Open Change Orders**

**\$1,008,578.00**